

# Anticipated Schedule



SAVANNAH GULLY

FLOOD AND STORM SURGE MITIGATION PROJECT



## TASK

## DATE

Project Kickoff	May 4, 2006
Public Visioning Meetings	May 30 & 31, 2006
Data Collection	Summer 2006
Conceptual Solutions	Mid Summer 2006
Design Charette (Public Meetings)	Late Summer 2006
Refine Solutions	Early Fall 2006
Recommendations Approved	Late Fall 2006